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Grant Number:
B-09-CN-CA-0045

Grantee Name:
Long Beach, CA

LOCCS Authorized Amount:
$22,249,980.00

Estimated PI/RL Funds:
$7,638,800.00

Obligation Date: Award Date:
02/11/2010

02/11/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$29,888,780.00

Disasters:

NSP

Declaration Number

Narratives
Executive Summary:

Program Summary
The grant agreement was fully executed and sent to HUD on April, 2, 2010. The grant was unlocked by HUD in April 21, 2010. The City has
been conducting an extensive public outreach to the community, Realtors and Lenders about the NSP2 Second Mortgage Assistance
program.  The City's Consortium Agreement with Habitat Greater Los Angles was executed on April 2, 2010.
1. Overview
The Neighborhood Stabilization Program 2 (NSP2) is one of the initiatives of the American Recovery and Reinvestment Act of 2009 (ARRA).
The program was modeled after the Neighborhood Stabilization Program &ndash 1 (NSP1) created under the Housing and Economic
Recovery Act of 2008 (HERA). Under NSP - 1, the City of Long Beach was allocated $5.07 million funds from U.S. Department of Housing and
Urban Development (HUD) in order to purchase foreclosed or abandoned homes and to rehabilitate, resell, or redevelop these homes,
stabilize neighborhoods, and stem the decline of house values of neighboring homes. The City Council approved the plan for the use of NSP1
funds at their November 18, 2008 City Council meeting. Soon afterward, the Department of Community Development began implementing the
program. Properties in foreclosure continue to be a problem across the country, prompting the U.S. Congress to add the Neighborhood
Stabilization Program 2 (NSP2) to the American Recovery and Reinvestment Act of 2009. NSP2 is a competitive grant program rather than an
entitlement program. NSP2 regulations are virtually identical to NSP1 with few exceptions.
2. Application Process
The City of Long Beach Department of Community Development, as the lead, and its partner, Habitat for Humanity Greater Los Angeles
(Habitat), a non-profit full service developer, herein collaborate with and Implement the NSP2 Program. The central foundation of this joint
effort has overarching goals: creating affordability and increasing homeownership in highly affected targeted neighborhoods, mitigate negative
effects of foreclosure like blight and decline of housing values, and revitalize and reconnect targeted neighborhoods to higher level and
sustainable economy and housing market.
3. Proposed Use of NSP2 Funds
The City and Habitat will use NSP2 funds in the areas of greatest need, including those with the greatest percentage of home
foreclosures,with the highest percentage of homes financed by sub-prime mortgage loans, and those areas identified by the City, through its
thorough and comprehensive housing and economic data analysis, as areas likely to face a significant rise in the rate of home foreclosure.
The City NSP2 proposal is focused on returning foreclosed properties back into the hands of qualified owners who will restore these properties
and in so doing increase the livability of area neighborhoods. While implementing NSP1, the City has observed that there is a very active
speculative industry in which investors are seeking to acquire and hold REO properties until the market improves. In areas of high-foreclosure
concentrations, excessive speculative purchases will greatly prolong the cycle of disinvestment for years to come as these investors hold
properties, make minimum or no investment, and cause further neighborhood decline. This is a looming problem that must be addressed
innovatively with the proposed NSP2 programs. It isthe City&am

Executive Summary:

p;rsquos goal to intervene and prevent neighborhood destabilization by aggressively competing in the REO market. We will seek to divert a
significant share of resold REOs to first time homeowners, who will serve to stabilize their communities. The City will be implementing this
strategy in several ways, including direct acquisition and disposition of REOs by Habitat and through direct affordable financial assistance to
prospective homebuyers to acquire and/or rehabilitate the properties. Through this strategy, the City will help stabilize high-foreclosure areas,
arrest the decline housing values, and reconnecting targeted neighborhoods

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$22,249,980.00
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$144,220.96

N/A

$21,518,346.37

$1,624,924.80

$75,077.52

$13,203.07

Total Obligated

$6,451,768.73

$4,688.11

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$29,888,780.00

$249,827.98 $7,420,834.39

Match Contributed

     Program Funds Drawdown

To Date

$28,115,710.99

$28,552,541.39

$29,888,780.00

Overall

Program Income Received

$0.00

$474,989.21

with the economy, housing market, and social networks of the community and metropolitan area as whole.

Target Geography:

Target Geography:
We have studied and selected 28 of the most distressed census tracts within the City based on NSP 2 scores (average of 18 overall),
foreclosure activity, lending trends, default risks, housing and other neighborhood socio-economic conditions. These census tracts are located
within four major areas referred to as West Long Beach, Central Long Beach, East Long Beach, and North Long Beach neighborhoods.
Although the conditions vary, all areas exhibit common elements of distress and an urgent need to address the foreclosure crisis. In addition,
the City has long monitored the citywide housing conditions and affordability under NSP 1, other existing housing programs, community
redevelopment activities, and via the Vacant Building Ordinance. We are therefore confident that the requested NSP 2 funds combined with
our existing affordable housing resources will best serve to stabilize the target tracts selected for this program.

Program Approach:

4. Program Design
The City and Habitat will establish NSP2 funded programs that fully comply with the eligibility requirement. The proposed NSP2 funded
programs will be fully implemented by the Community Development Department and Habitat according to HERA, Community Development
Block Grant (CDBG) and all other applicable federal rules and regulations. In addition, proposed activities will target eligible City residents that
are: 1) in the income bracket of 51 to 120 percent area median income and 2) 25 percent of the funds will also fully be deep targeted to eligible
residents at or below 50 percent of the area median income. NSP2 funds will be used by the City and Habitat to undertake the following two
primary activities and administration:

,
    •  Establish financing mechanisms to purchase and redevelop foreclosed upon homes and residential properties, including such
mechanisms as soft-seconds, loan loss reserve, and shared-equity loans for low- and moderate-income homebuyers.
,
    •  The City will provide silent second mortgage assistance loans to low- and moderate-income first-time homebuyers who purchase a
qualified single-family or condominium home in an eligible area.
,
    •  Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent, or
redevelop such homes and properties.
,
    •  Habitat will rehabilitate foreclosed and REO properties into affordable homes for purchases by low and very-low income families.
,
    •  The City will also acquire and rehabilitate forcelosed and REO properties into affordable homes for purchases by moderate and middle
income families.
,

Consortium Members:

CITY OF LONG BEACH, a California municipal corporation, and HABITAT FOR HUMANITY OF GREATER LOS ANGELES, a California
nonprofit corporation (collectively, the Consortium Members).

How to Get Additional Information:

Alem S. Hagos
Program Manager
City of Long Beach
Alem.hagos@longbeach.gov
562/570-7403
100 W. Broadway, Suite 550
Long Beach, CA 90802

$157,424.03 $27,970,115.10Total Funds Drawdown
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Reporting Period January 1, 2015 - March 31, 2015
Project - A: Second Mortgage Assistance Program (SMAP2)
The City has completed this Project.  The City removed 87 properties from foreclosure by providing financing
mechanisms in the form of second mortgage and closing costs assistance to qualified, low-income first-time
homebuyers.  The City has also committed its promised $1.5 million in Set-Aside funds towards the rehabilitations of
these 87 properties. 
Project - B: Habitat model
As of the close of the quarter, Habitat has resold 24 of its 25 rehabilitated homes to qualified first-time homebuyers. 
The final home is expected to be sold sometime in the next quarter. 
Project - C: Administration
Admin activities are ongoing.
Project - D: Acquisition/Rehab/Resale
The City's sole acquisition has been sold to a qualified, low-income first-time homebuyer.  The homebuyer also
received Second Mortgage Assistance funded by NSP2.  
Project – P: NSP2 Program Income Waiver
In January of 2015, HUD issued a waiver to requirement that Program Income be spent before Grant Funds,
consequently, under HUD’s direction, the City created a special activity to house all of the City’s Program Income
until such time when the City has exhausted its Grant Funds.
 
To date, the NSP2 program has removed 112 properties from foreclosure, surpassing the goal of 111 outlined in the
NSP2 Grant Application.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,385,705.74

$0.00

To Date

Limit on Public Services

$1,624,924.80

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,385,705.74

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$2,224,998.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $2,224,998.00 $2,874,933.17

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $5,562,495.00 $12,766,063.52

Overall Benefit Percentage (Actual)
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Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

Project  - A, Second Mortgage Assistance Program (SMAP2) $0.00 $13,941,699.43 $13,497,690.86

Project - B, Habitat model $0.00 $12,639,829.00 $5,500,677.05

Project - C, Administration $13,203.07 $2,874,933.17 $2,269,809.26

Project - D, Acquisition/Rehab/Resale $0.00 $432,318.40 $250,169.20

Project - P, NSP2 Program Income Waiver $0.00 $0.00 $0.00
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Activities

Project  - A / Second Mortgage Assistance Program (SMAP2)Project # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$0.00

$37,357.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 271 E Cummings Ln

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

01/01/2015

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$37,357.80

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

271 E Cummings LnActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$37,357.80$37,357.80City of Long Beach

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$0.00

$588.64

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 272 E Forhan St

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$588.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

272 E Forhan StActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$588.64$588.64City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$158,570.41

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$158,570.41

$2,950.00

$0.00

$0.00

$148,480.82

$148,480.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 2741 Fashion Ave

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$4,439.23

$0.00

N/A

02/26/2014

($7,139.59)

To Date

02/26/2013

Direct ( HouseHold )

$148,480.82

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This property closed escrow on 02/25/13 and the homebuyer moved in shortly afterwards.  The purchase price of this home
was $297,000 and this middle-income homebuyer received $97,000 in Second Mortgage Assistance.  The retention for the
rehabilitation of this property was paid on 04/10/14, bringing the total NSP2 funded Green-Lite rehabilitation assistance to
$40,335.  Of the $10,000 available for closing cost assistance, this homebuyer received $7,735.41.  In total, the homebuyer of
the property located at 2741 Fashion Ave. received $145,070.41 in second-mortgage and closing cost assistance from NSP2.

Note: In addition, the City expects to expend $13,500 on this property for program delivery costs.

Location Description:

2741 Fashion Ave. Long Beach, CA. 90810. The property is located within Census tract 572600. This Census tract was found
to have a foreclosure score of 18 and a vacancy score of 10.

Activity Progress Narrative:

2741 Fashion AveActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$0.00     Program Funds Drawdown $144,041.59

10

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$190,807.63

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$190,807.63

$0.00

$4,850.00

$0.00

$180,724.33

$180,724.33

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 3230 E Janice St

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$734.23

$0.00

N/A

01/10/2014

($10,083.30)

To Date

01/10/2013

Direct ( HouseHold )

$96,614.33

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This property closed escrow on 01/14/13 and the homebuyer moved in shortly afterwards.  The purchase price of this home
was $440,550 and this middle-income homebuyer received $97,000 in Second Mortgage Assistance.  The retention for the
rehabilitation of this property was paid on 01/22/14, bringing the total NSP2 funded Green-Lite rehabilitation assistance to
$70,307.63.  Of the $10,000 available for closing cost assistance, this homebuyer received $10,000.  In total, the homebuyer of
the property located at 3230 E Janice St. received $107,000 in second-mortgage and closing cost assistance from NSP2 and
received an additional $70,307.63, also from NSP2.

Note: In addition, the City expects to expend $13,500 on this property for program delivery costs.

Location Description:

3230 E Janice St. Long Beach, CA. 90805. The property is located within Census tract 570100. This Census tract was found to
have a foreclosure score of 15 and a vacancy score of 12.

Activity Progress Narrative:

3230 E Janice StActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$0.00     Program Funds Drawdown $95,880.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 1/1# of Households 0 0 0.00

0 0/0 0/1 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$35,938.65

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$35,938.65

$0.00

$0.00

$58,123.52

$35,938.65

$35,938.65

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 3237 Oregon Ave.

$0.00

$58,656.35

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

07/29/2011

$0.00

To Date

07/29/2010

Direct ( HouseHold )

$35,938.65

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Completed

Activity Description:

This property closed escrow on 11/17/10 and the homebuyer moved in shortly afterwards.  The purchase price of this home
was $328,680. This was one of two properties in which housing trust funds were used to fund the second mortgage assistance
for the homebuyer. The retention for the rehabilitation of this property was paid on 02/13/12, bringing the total NSP2 funded
Green-Lite rehabilitation assistance to $19,865.  Of the $10,000 available for closing cost assistance, this homebuyer received
$2,573.65.  The City then received a closing cost refund amount of $532.83 which was recorded as Program Income.  In total,
the homebuyer of the property located at 3237 Oregon Ave. receved $22,438.65 in NSP2 assistance.
Note: In addition, the City expended $13,500 on this property for program delivery costs.

Location Description:

3237 Oregon Ave. Long Beach, CA. 90806. The property is located in Central Long Beach and is within Census tract 572201.
This Census tract was found to have a foreclosure score of 19 and a vacancy score of 10.

Activity Progress Narrative:

3237 Oregon Ave.Activity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$0.00     Program Funds Drawdown $35,938.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/1# of Households 0 0 0.00

0 0/0 0/0 1/1# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$0.00

$518.01

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 6833 Cerritos Ave

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2014

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$518.01

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

6833 Cerritos AveActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$518.01$518.01City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$117,154.85

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$117,154.85

($3,345.15)

$23,052.99

$0.00

$117,154.85

$108,065.99

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SML 6841 Lewis Ave

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$1,604.98

$0.00

N/A

12/28/2013

($3,345.15)

To Date

12/28/2012

Direct ( HouseHold )

$108,065.99

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

This property closed escrow on 12/28/12 and the homebuyer moved in shortly afterwards.  The purchase price of this home
was $227,700 and this moderate-income homebuyer received $97,000 in Second Mortgage Assistance.  The retention for the
rehabilitation of this property was paid on 05/07/14, bringing the total Redevelopment Set-Aside funded Green-Lite
rehabilitation assistance to $22,870.  Of the $10,000 available for closing cost assistance, this homebuyer received $10,000. 
The City then received a closing cost refund amount of $3,345.15 making the total amount of closing cost assistance
$6,654.85.  In total, the homebuyer of the property located at 6841 Lewis Ave. received $103,654.85 in second-mortgage and
closing cost assistance from NSP2 and received $22,870 from Redevelopment Set-Aside.

Note: In addition, the City expects to expend $13,500 on this property for program delivery costs.

Location Description:

6841 Lewis Ave. Long Beach, CA. 90805. The property is located within Census tract 570202. This Census tract was found to
have a foreclosure score of 19 and a vacancy score of 14.

Activity Progress Narrative:

6841 Lewis AveActivity Title:

Project Number:

Project  - A

Project Title:

Second Mortgage Assistance Program (SMAP2)

$0.00     Program Funds Drawdown $106,461.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 1/1 1/1# of Households 0 0 100.00

0 0/0 1/1 1/1# Owner Households 0 0 100.00

Project - B / Habitat modelProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

NSP Only - LH - 25% Set-Aside Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources $546,486.62

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CDNSNSP2-CDNSP2-09SMH 2258 Cota Ave

Jan 1 thru Mar 31, 2015

Activitiy Category:

N/A

11/05/2012

To Date

11/05/2011

Direct ( HouseHold )

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

2258 Cota AveActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

Habitat for Humanity
Program Income Account:
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$546,486.62

Match Contributed

$0.00

$10,766.25

$0.00

$546,486.62

$546,486.62

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $340,379.26

$306.00

$0.00
$546,486.62

Total Funds Expended $0.00

Activity Description:

Habitat for Humanity purchased this property and the escrow was closed on 10/12/2011 for the purchase price of $210,000. 
The total amount of NSP2 dollars HFH has spent on this property amounted to $326,794.85.  Habitat was then successful in
selling the home to a qualified homebuyer for $321,000 on November 1, 2013.

Note: During the resale of this property, HFH financed the buyer with $219,691.77 of NSP2 dollars.

Location Description:

2258 Cota Ave., Long Beach, CA. 90810. The property is located in West-Long Beach and is within Census tract 572700. This
Census tract was found to have a foreclosure score of 18 and a vacancy score of 9.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$130.00$0.00City of Long Beach

$546,356.62$0.00Habitat for Humanity Greater Los Angeles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $206,107.36
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$602,311.55

NSP Only - LH - 25% Set-Aside Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources

Match Contributed

$602,311.55

$0.00

$5,990.14

$0.00

$602,311.55

$602,311.55

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSNSP2-CDNSP2-09SMH 5655 Lime Ave

$0.00

$325,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$330,428.21

$1,703.00

N/A

12/12/2013

$0.00

To Date

12/12/2012

Direct ( HouseHold )

$602,311.55

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity purchased this property and the escrow was closed on 12/7/2012 for the purchase price of $259,380.  The
total amount of NSP2 dollars HFH has spent on this property amounted to $346,163.03.  Habitat was then successful in selling
the home to a qualified homebuyer for $325,000 on March 27, 2014.

Note: During the resale of this property, HFH financed the buyer with $256,148.52 of NSP2 dollars.

Location Description:

5655 Lime Ave., Long Beach, CA. 90805. The property is located in North-Long Beach and is within Census tract 570601. This
Census tract was found to have a foreclosure score of 18 and a vacancy score of 14.

Activity Progress Narrative:

5655 Lime AveActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

$0.00$0.00City of Long Beach

$602,311.55$0.00Habitat for Humanity Greater Los Angeles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $271,883.34

Habitat for Humanity
Program Income Account:

22

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$513,561.83

NSP Only - LH - 25% Set-Aside Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources

Match Contributed

$513,561.83

$0.00

$9,095.24

$0.00

$513,561.83

$513,561.83

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSNSP2-CDNSP2-09SMH 5656 California Ave

$0.00

$330,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$253,373.51

$1,695.00

N/A

11/30/2013

$0.00

To Date

11/30/2010

Direct ( HouseHold )

$513,561.83

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity purchased this property and the escrow was closed on 11/9/2012 for the purchase price of $247,500.  The
total amount of NSP2 dollars HFH has spent on this property amounted to $331,821.58.  Habitat was then successful in selling
the home to a qualified homebuyer for $330,000 on April 24, 2014.

Note: During the resale of this property, HFH financed the buyer with $181,740.25 of NSP2 dollars.

Location Description:

5656 California Ave., Long Beach, CA. 90805. The property is located in North-Long Beach and is within Census tract 570601.
This Census tract was found to have a foreclosure score of 18 and a vacancy score of 14.

Activity Progress Narrative:

5656 California AveActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

$0.00$0.00City of Long Beach

$513,561.83$0.00Habitat for Humanity Greater Los Angeles

$0.00     Program Funds Drawdown $260,188.32

Habitat for Humanity
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$288,106.71

NSP Only - LH - 25% Set-Aside Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources

Match Contributed

$288,106.71

$1,754.33

$9,660.00

$0.00

$286,352.38

$290,606.05

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSNSP2-CDNSP2-09SMH 6100 Walnut Ave

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$275,549.49

$645.11

N/A

09/20/2013

$0.00

To Date

09/20/2012

Direct ( HouseHold )

$286,352.38

Total Funds Expended

Responsible Organization:

$2,499.34

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity purchased this property and the escrow was closed on 09/25/2012.  The purchase price of this home was
$217,777.  Rehabilitation will soon be underway and, once completed, the home will be marketed and sold to a qualified buyer.

Location Description:

6100 Walnut Ave. Long Beach, CA. 90805. The property is located in North-Long Beach and is within Census tract 570502.
This Census tract was found to have a foreclosure score of 19 and a vacancy score of 15.

Activity Progress Narrative:

6100 Walnut AveActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

$0.00$0.00City of Long Beach

$290,606.05$2,499.34Habitat for Humanity Greater Los Angeles

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $10,802.89

Habitat for Humanity
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources

Match Contributed

$0.00

($106,361.20)

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSNSP2-CDNSP2-09SMH 6115 Falcon Ave

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

12/31/2014

($106,361.20)

To Date

01/01/2013

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

6115 Falcon AveActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

Habitat for Humanity
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$287,607.08

NSP Only - LH - 25% Set-Aside Habitat for Humanity Greater Los Angeles

Total Projected Budget from All Sources

Match Contributed

$287,607.08

$0.00

$2,749.39

$0.00

$287,607.08

$287,607.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSNSP2-CDNSP2-09SMH 6726 Long Beach
Blvd

$0.00

$231,000.00

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$116,993.63

$339.00

N/A

01/25/2014

$0.00

To Date

01/25/2013

Direct ( HouseHold )

$287,607.08

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity purchased this property and the escrow was closed on 01/29/2013.  The purchase price of this home was
$169,900.  Rehabilitation is underway and, once completed, the home will be marketed and sold to a qualified buyer.

Location Description:

6726 Long Beach Blvd, Long Beach, CA. 90805. The property is located in North-Long Beach and is within Census tract
570401. This Census tract was found to have a foreclosure score of 20 and a vacancy score of 17.

Activity Progress Narrative:

6726 Long Beach BlvdActivity Title:

Project Number:

Project - B

Project Title:

Habitat model

$0.00$0.00City of Long Beach

$287,607.08$0.00Habitat for Humanity Greater Los Angeles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $170,613.45

Habitat for Humanity
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/1 0/0 1/1# of Households 0 0 100.00

0 1/1 0/0 1/1# Owner Households 0 0 100.00

Project - C / AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A City of Long Beach

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

CDNSP2-CDNSNSP2-09SMA

Jan 1 thru Mar 31, 2015

Activitiy Category:

02/10/2013

To Date

02/11/2010

 (  )

Responsible Organization:

Administration Under Way

AdministrationActivity Title:

Project Number:

Project - C

Project Title:

Administration
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$2,874,933.17

Total Projected Budget from All Sources

Match Contributed

$2,874,933.17

$0.00

$0.00

$0.00

$2,874,933.17

$2,404,473.51

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$51,062.83

$0.00

$37,859.76 $115,896.48

$0.00

N/A

$495,557.25
$2,385,705.74

Total Funds Expended $34,113.73

Activity Description:

Administration activities limited to 10% of total award.
The Housing Services Bureau (HSB) will oversee the administration of the financing mechanism for the purchase and
redevelopment of foreclosed properties.  They will administer the establishment of waiting lists for eligible households to
purchase foreclosed homes, provide program marketing and informational meetings for the public, conduct lender and realtor
trainings, confirm the income eligibility of qualified applicants, establish partnerships with mortgage lending institutions to
provide first trust deed mortgage loans to qualified applicants, establish partnerships with local realtors that specialize in
foreclosed properties (especially those that concentrate in HUD, Fannie Mae, and Freddie Mac foreclosed properties), and
coordinate the inspections of foreclosed homes being sold to income eligible households.  Key personnel in this Bureau are
Ellie Tolentino, Housing Services Bureau Manager who is responsible for oversight of all Bureau activities; Dale Hutchinson,
Housing Operations Officer who is responsible for oversight of the financing mechanism activities, including NSP2 training for
applicants, realtors, and lenders; and Jeryck Acuna, who is responsible for buyer eligibility verification and case management.
The Neighborhood Services Bureau (NSB) will oversee Habitat for Humanity of Greater Los Angeles, the developer responsible
for the acquisition, rehabilitation, and resale of foreclosed and abandoned properties to income-eligible households.  NSB and
HSB staff will work together to administer the inspection and rehabilitation of homes purchased by low-, moderate- and middle-
income households, and provide project management services for homes that require rehabilitation.  Additionally, NSB staff will
oversee and administer the NSP2 budget and expenditures, including the Disaster Recovery Grant Reporting System, project
and activity set-up, drawdowns, and quarterly reporting.  NSB staff will also partner with the City’s Department of Financial
Management to provide internal audit functions to assist with the examination of program operations and management and
provide feedback to program managers.  Key personnel in this Bureau are: Angela Reynolds, Deputy Director of Development
Services; Robin Grainger, Rehabilitation Services Officer; Lei Ronca, Code Enforcement Officer; and Alem Hagos, CPD Grants
Manager.
 
Amy Bodek, Director of Development Services, oversees the activities of the Bureaus.
 

Location Description:

333 W. Ocean Blvd (City Hall), 444 W. Ocean Blvd (Neighborhood Services Bureau), and 110 Pine Ave. (Housing Services
Bureau).

Activity Progress Narrative:

$2,404,473.51$34,113.73City of Long Beach

No Accomplishments Performance Measures

Accomplishments Performance Measures

$13,203.07     Program Funds Drawdown $2,269,809.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Project - D / Acquisition/Rehab/ResaleProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$432,318.40

NSP Only - LMMI City of Long Beach

Total Projected Budget from All Sources $432,318.40

$106,361.20

$0.00

$432,318.40

$432,318.40

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CDNSP2-CDNSNSP2-09SFA 6115 Falcon Ave

$106,361.20

$9,569.86

$106,361.20

Jan 1 thru Mar 31, 2015

Activitiy Category:

$182,149.20

N/A

02/04/2014

$106,361.20

To Date

02/04/2013

Direct ( HouseHold )

$432,318.40

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

6115 Falcon AveActivity Title:

Project Number:

Project - D

Project Title:

Acquisition/Rehab/Resale

$0.00     Program Funds Drawdown $250,169.20
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Match Contributed $93,884.93$0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Description:

Location Description:

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Housing Units 0

1/1# of Singlefamily Units 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 1/0 1/1# of Households 0 0 100.00

0 0/1 1/0 1/1# Owner Households 0 0 100.00

Project - P / NSP2 Program Income WaiverProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A City of Long Beach

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$191,704.46

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP2 PI Waiver

$0.00

$969,065.66

$0.00

Jan 1 thru Mar 31, 2015

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

01/28/2015

 (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP2 Program Income WaiverActivity Title:

Project Number:

Project - P

Project Title:

NSP2 Program Income Waiver

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

NSP2 PI Waiver Account
Program Income Account:
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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