




# SOUTHEAST LONG BEACH SPECIFIC PLAN TIMELINE

TIMEFRAME »»»	SPRING 2014	SUMMER 2014	FALL 2014- SUMMER 2015	FALL-WINTER 2015	SPRING 2015	SUMMER 2016 AND BEYOND
<b>TASKS</b> 	<ul style="list-style-type: none"> <li>• Collect Background Information</li> <li>• Identify Issues, Opportunities and Constraints</li> <li>• Begin Wetland Delineation and Habitat Assessment</li> <li>• Community Advisory Committee application and selection</li> <li>• Draft Vision, Goals and Objectives</li> </ul>	<ul style="list-style-type: none"> <li>• Develop Workbook of Land Use Concepts to inform the Land Use Plan</li> <li>• Identify options to consider for vehicular, bike, and pedestrian circulation and transit opportunities</li> <li>• Generally define community amenities and where new amenities may be possible</li> <li>• Identify Opportunity Areas for more detailed evaluation and analysis</li> </ul>	<ul style="list-style-type: none"> <li>• Develop sketches, illustrations and visual concepts of Opportunity Areas</li> <li>• Economic Feasibility and Pro Forma Analysis for Opportunity Areas</li> <li>• Prepare Alternative Restoration and Development Concepts</li> <li>• Prepare costs to inform Wetland Restoration and Mitigation Alternatives being considered</li> </ul>	<ul style="list-style-type: none"> <li>• Select the Land Use Plan</li> <li>• Prepare Draft Specific Plan               <ul style="list-style-type: none"> <li>• Development Standards</li> <li>• Design Guidelines</li> <li>• Circulation Plan</li> <li>• Public Realm and Amenities</li> <li>• Infrastructure Phasing Plan</li> <li>• Administration</li> </ul> </li> <li>• Begin coordination with Coastal Commission and Local Coastal Program Amendment</li> </ul>	<ul style="list-style-type: none"> <li>• Continue Preparation of Draft Specific Plan</li> <li>• Initiate Preparation of Environmental Impact Report and Technical Studies               <ul style="list-style-type: none"> <li>• Air Quality and Greenhouse Gas</li> <li>• Cultural Resources</li> <li>• Hydrology/Water Quality/ Geotechnical</li> <li>• Noise and Vibration</li> <li>• Traffic</li> </ul> </li> <li>• Continue Coordination with Coastal Commission and preparation of Local Coastal Program Amendment</li> </ul>	<ul style="list-style-type: none"> <li>• Complete Specific Plan Draft</li> <li>• Complete the Environmental Impact Report</li> <li>• Attain Certification of the Local Coastal Program Amendments</li> </ul>
<b>OUTREACH</b> 	<ul style="list-style-type: none"> <li>• Pop-Up Events</li> <li>• Community Advisory Committee Meetings #1 and #2</li> <li>• Community Workshop #1</li> <li>• Stakeholder Interviews</li> <li>• Interagency Meetings</li> </ul>	<ul style="list-style-type: none"> <li>• Pop-Up Events</li> <li>• Interagency Meetings</li> <li>• Planning Commission and City Council Briefing</li> <li>• Community Advisory Committee Meeting #3</li> <li>• Community Workshop #2</li> </ul>	<ul style="list-style-type: none"> <li>• Pop-Up Events</li> <li>• Interagency Meetings</li> <li>• Community Advisory Committee Meetings #4 and #5</li> <li>• Community Workshop #3</li> </ul>	<ul style="list-style-type: none"> <li>• Interagency Meetings</li> <li>• Planning Commission and City Council Briefing</li> </ul>	<ul style="list-style-type: none"> <li>• Scoping Meeting for Project EIR</li> </ul>	<ul style="list-style-type: none"> <li>• Planning Commission and City Council Hearings</li> <li>• Coastal Commission Hearings</li> </ul>

**NOTES** The project web page and the online community engagement tool Long Beach Open Town Hall will be available over the duration of the project and will serve as the primary source for information and online participation during the Specific Plan effort. This is a general timeline of activities associated with the Specific Plan effort. Items listed and timeframes noted above are subject to change as a result of new information or need for refinement of the schedule as the scope of work is implemented.