



ALL AMERICAN ASPHALT

CAL. STATE

Engineering - Contractors - Asphalt Paving

LIC. #267073A

400 E. 6th Street, PO Box 2229, Corona, California 92878-2229

Telephone: (951) 736-7625 FAX: (951) 371-5376

City of Long Beach Construction Update – June 23, 2014

Pine Avenue Improvement Project

www.PineAveImprovement.com

Project Information Hotline – (562) 908-3516

The City's Contractors, **All American Asphalt and City Light & Power**, are scheduled to begin construction on April 21, 2014, and the project is scheduled for completion, barring weather or other unforeseen delays, by April 2015. The work will take place along Pine Avenue between Anaheim Street and Seaside Way.

Segment 2 – 7th Street to 4th Street June 2014 – January 2015

- The project will involve landscape irrigation, landscape plantings and trees, street and pedestrian lighting, traffic signals, sidewalks, new intersection ramps, replacement of damaged sidewalks, curb and gutters, asphalt overlay and other related work.
- The contractor is scheduled to perform most **Segment 2 work Monday thru Friday from 7:00 AM to 3:30 PM. The noted Exceptions are Tree Trimming and Removal will be done Sunday thru Thursday 9:30 pm thru 6:00 am, and Paving work will be done Sunday thru Thursday from 10:00 PM to 6:00 AM.** "No Parking" signs will be posted 2 days prior to the start of work. Block-by-block street closures are needed to complete work. Emergency vehicles, pedestrians, and delivery to businesses will be accommodated during closures.

| Construction Activities | Approximate Start | Approximate Finish |
|------------------------------|-------------------|--------------------|
| Underground Investigations | June 30, 2014 | August 30, 2014 |
| Tree Trimming & Removals | July 3, 2014 | July 15, 2014 |
| Boring/Trenching | July 15, 2014 | August 12, 2014 |
| Street & Pedestrian Lighting | September 8, 2014 | September 10, 2014 |
| Traffic Signals | October 3, 2014 | December 2, 2014 |
| Sidewalks/Curbs/Ramps | October 31, 2014 | November 14, 2014 |
| Landscaping | November 14, 2014 | November 9, 2014 |
| Paving | November 18, 2014 | December 8, 2014 |
| Traffic Loops & Striping | December 10, 2014 | January 19, 2015 |

- The City is encouraging the use of alternate routes during working hours. Efforts will be made to maintain as much parking as possible. Parking will be restricted in those areas where temporary "No Parking" signs are posted.
- Should you have questions regarding the project, please call the hotline number listed above. You may also e-mail any comments or questions to Mr. Chris Baca at cbaca@willdan.com. All phone calls and e-mails will be returned within 24 hours.

Contractor Emergency – 951-757-8056

SUPPORT YOUR LOCAL BUSINESSES...THEY ARE READY TO SERVE YOU