



ALL AMERICAN ASPHALT

CAL. STATE

Engineering - Contractors - Asphalt Paving

LIC. #267073A

400 E. 6th Street, PO Box 2229, Corona, California 92878-2229
Telephone: (951) 736-7625 FAX: (951) 371-5376

City of Long Beach Construction Update – September 19, 2014

Pine Avenue Improvement Project

www.PineAveImprovement.com

Project Information Hotline – (562) 908-3516

The City's Contractors, **All American Asphalt and City Light & Power**, began construction on April 21, 2014, and the project is scheduled for completion, barring weather or other unforeseen delays, by April 2015. The work will take place along Pine Avenue between Anaheim Street and Seaside Way.

Segment 4 – Broadway to Ocean Blvd. September 2014 – March 2015

- The project will accelerate boring/trenching work for traffic signal improvements at the intersection of Pine Avenue and 1st Street. This work will be daily from **7:00 AM to 7:00 PM** and is being coordinated with Metro's Blue Line that requires closure at this intersection from September 20th to October 19th. **Metro's Hotline (213) 922-7123.**
- The project will involve landscape irrigation, landscape plantings and trees, street and pedestrian lighting, traffic signals, sidewalks, new intersection ramps, replacement of damaged sidewalks, curb and gutters, asphalt overlay and other related work.
- The contractor is scheduled to perform most **Segment 4 work Monday thru Friday from 7:00 AM to 3:30 PM. The noted Exceptions are Tree Trimming and Removal will be done Sunday thru Thursday 9:30 PM thru 6:00 AM, and Paving work will be done Sunday thru Thursday from 10:00 PM to 6:00 AM. Areas with Sidewalk Dining will be done Monday thru Friday from 11:00 PM to 8:00 AM, 6:00 AM to 11:00 AM and 1:30 PM to 4:30 PM.** "No Parking" signs will be posted 2 days prior to the start of work. Block-by-block street closures are needed to complete work. Emergency vehicles, pedestrians, and delivery to businesses will be accommodated during closures.

Construction Activities	Approximate Start	Approximate Finish
Boring/Trenching 1 st St. Traffic Signal	September 20, 2014	October 19, 2014
Underground Investigations	October 22, 2014	October 27, 2014
Tree Trimming & Removals	October 27, 2014	November 5, 2014
Boring/Trenching	January 8, 2015	January 29, 2015
Street & Pedestrian Lighting	January 8, 2015	January 29, 2015
Traffic Signals	November 19, 2014	February 5, 2015
Sidewalks/Curbs/Ramps	October 12, 2014	February 20, 2015
Landscaping	February 20, 2015	March 2, 2015
Paving	February 23, 2015	March 2, 2015
Traffic Loops & Striping	February 27, 2015	March 2, 2015

- The City is encouraging the use of alternate routes during working hours. Efforts will be made to maintain as much parking as possible. Parking will be restricted in those areas where temporary "No Parking" signs are posted.
- Should you have questions regarding the project, please call the hotline number listed above. You may also e-mail any comments or questions to Mr. Chris Baca at cbaca@willdan.com. All phone calls and e-mails will be returned within 24 hours.

Contractor Emergency – 951-757-8056

SUPPORT YOUR LOCAL BUSINESSES...THEY ARE READY TO SERVE YOU