



ALL AMERICAN ASPHALT

CAL. STATE

Engineering - Contractors - Asphalt Paving

LIC. #267073A

400 E. 6th Street, PO Box 2229, Corona, California 92878-2229

Telephone: (951) 736-7625 FAX: (951) 371-5376

City of Long Beach Construction Update – September 22, 2014

Pine Avenue Improvement Project

www.PineAveImprovement.com

Project Information Hotline – (562) 908-3516

The City's Contractors, **All American Asphalt and City Light & Power**, began construction on April 21, 2014, and the project is scheduled for completion, barring weather or other unforeseen delays, by April 2015. The work will take place along Pine Avenue between Anaheim Street and Seaside Way.

Segment 3 – 4th Street to Broadway September 2014 – February 2015

- The project will involve landscape irrigation, landscape plantings and trees, street and pedestrian lighting, traffic signals, sidewalks, new intersection ramps, replacement of damaged sidewalks, curb and gutters, asphalt overlay and other related work.
- The contractor is scheduled to perform most **Segment 3 work Monday thru Friday from 7:00 AM to 3:30 PM. The noted Exceptions are Tree Trimming and Removal will be done Sunday thru Thursday 9:30 PM thru 6:00 AM, and Paving work will be done Sunday thru Thursday from 10:00 PM to 6:00 AM. Areas with Sidewalk Dining will be done Monday thru Friday from 11:00 PM to 8:00 AM, 6:00 AM to 11:00 AM and 1:30 PM to 4:30 PM.** "No Parking" signs will be posted 2 days prior to the start of work. Block-by-block street closures are needed to complete work. Emergency vehicles, pedestrians, and delivery to businesses will be accommodated during closures.

Construction Activities	Approximate Start	Approximate Finish
Underground Investigations	September 30, 2014	October 13, 2014
Tree Trimming & Removals	September 28, 2014	October 3, 2014
Boring/Trenching	December 4, 2014	December 17, 2014
Street & Pedestrian Lighting	November 25, 2014	December 18, 2014
Traffic Signals	November 17, 2014	January 2, 2015
Sidewalks/Curbs/Ramps	October 13, 2014	December 29, 2014
Landscaping	December 29, 2014	January 9, 2015
Paving	January 13, 2015	January 26, 2015
Traffic Loops & Striping	January 27, 2015	February 3, 2015

- The City is encouraging the use of alternate routes during working hours. Efforts will be made to maintain as much parking as possible. Parking will be restricted in those areas where temporary "No Parking" signs are posted.
- Should you have questions regarding the project, please call the hotline number listed above. You may also e-mail any comments or questions to Mr. Chris Baca at cbaca@willdan.com. All phone calls and e-mails will be returned within 24 hours.

Contractor Emergency – 951-757-8056

SUPPORT YOUR LOCAL BUSINESSES...THEY ARE READY TO SERVE YOU