



ALL AMERICAN ASPHALT

CAL. STATE

Engineering - Contractors - Asphalt Paving

LIC. #267073A

400 E. 6th Street, PO Box 2229, Corona, California 92878-2229

Telephone: (951) 736-7625 FAX: (951) 371-5376

City of Long Beach Construction Update – January 23, 2015

Pine Avenue Improvement Project

www.PineAveImprovement.com

Project Information Hotline – (562) 908-3516

The City’s Contractors, **All American Asphalt and City Light & Power**, began construction on April 21, 2014, and the project is scheduled for completion, barring weather or other unforeseen delays, by July 2015. The work will take place along Pine Avenue between Anaheim Street and Seaside Way.

Segment 4 – Broadway to Ocean Blvd.

September 2014 – April 2015

- To the maximum extend practical, inconveniences due to construction activities will be minimized. However, there will be temporary inconveniences including parking restrictions, street closures and noise.
- The project includes landscape irrigation, landscape plantings and trees, street and pedestrian lighting, traffic signals, sidewalks, new intersection ramps, replacement of damaged sidewalks, curb and gutters, asphalt overlay and other related work.
- The contractor is scheduled to perform most **Segment 4 work Monday thru Friday from 11:00 PM to 11:00 AM. The noted Exceptions are Tree Trimming and Removal, including planter removals, will be done Sunday thru Thursday 9:30 PM thru 6:00 AM, and Paving work will be done Sunday thru Thursday from 10:00 PM to 6:00 AM. Areas with Sidewalk Dining will be done Monday thru Friday from 11:00 PM to 8:00 AM, 6:00 AM to 11:00 AM and 1:30 PM to 4:30 PM.** “No Parking” signs will be posted 2 days prior to the start of work. Block-by-block full and half street closures are needed to complete work. Emergency vehicles, pedestrians, and delivery to businesses will be accommodated during closures.

Construction Activities	Approximate Start	Approximate Finish
Underground Investigations	February 9, 2014	February 26, 2014
Tree Trimming & Removals	February 1, 2015	February 13, 2015
Boring/Trenching	February 8, 2015	February 26, 2015
Street & Pedestrian Lighting	February 8, 2015	February 27, 2015
Traffic Signals	October 9, 2014	March 31, 2015
Sidewalks/Curbs/Ramps	March 1, 2015	March 12, 2015
Landscaping	February 1, 2015	March 22, 2015
Paving	March 22, 2015	March 31, 2015
Traffic Loops & Striping	April 1, 2015	April 9, 2015

- The City is encouraging the use of alternate routes during working hours. Efforts will be made to maintain as much parking as possible. Parking will be restricted in those areas where temporary "No Parking" signs are posted.
- Should you have questions regarding the project, please call the hotline number listed above. You may also e-mail any comments or questions to Mr. Chris Baca at cbaca@willdan.com. All phone calls and e-mails will be returned within 24 hours.

Contractor Emergency – 951-757-8056

SUPPORT YOUR LOCAL BUSINESSES...THEY ARE READY TO SERVE YOU